



# Legislature Tenant Onboarding

The Polstjarnan Project



## Objectives for the Kick Off

- Aligning expectations
- Presentation of Program Outcome
- High Level Planning around the Onboarding
- Technical Assessment for the Tenant Onboarding
- Agree on next steps



- The Polstjarnan Project

# Kick off Week Overview



## Tuesday

CIO Kick off (1,5 Hours)

Onboarding Kick off  
Program Presentation  
Overviews of Blueprints

Office 365 Tenant  
Administration and Licensing  
Configuration and Technical

Client Readiness Planning

## Wednesday

Network Readiness

Architecture  
Certificates, domains

Azure Active Directory  
Integration Planning

Messaging Planning

## Thursday

Teams Planning

Intune and Security Planning

Migration Strategy

Technical Recap



# Office 365 Tenant Configuration and Technical Readiness Planning

- Admin & Licensing
- Client Readiness
  - Office 365 Client requirements
  - Validate information from previous DPS and capture current state of the customer environment
    - Device OS, device management
    - Office version
    - Deployment management



# Network Readiness

- Network connectivity to internet planning
- Validate information from previous DPS and capture current state of the customer environment
  - Architecture
  - Certificates, domains



# Azure Active Directory Integration Planning

- Validate information from previous DPS and capture current state of the customer environment
  - AD structure, forests involved
  - User lifecycle management
  - Identity integration with Office 365
- Active Directory Synchronization Configuration Planning
- Conditional Access Policy Overview



# Messaging

- Validate information from previous DPS and capture current state of the customer environment
- Exchange management server planning
- Migration overview (Strategy to be discuss separately with the migrations as well)



# Teams Planning

- Teams coexistence
- Teams planning



# Intune Planning and Security

- Requirements gathering





# Migration Strategy

- Migration Teams
  - FTC – Migration Overview
- Migration overview
  - Terms and conditions from FastTrack
  - Setup and configuration
  - Document collaboration site
  - Migration schedule file and policy
  - Migration questionnaire
  - Preflight
  - Pilot and early adopter migration

